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2024 2025 2026 2027 2028

3: International Gate
Lounge

2: Regulatory Passenger Screening &
Check-In Baggage System Upgrade

1b: Southern Apron Expansion

1a: Remote Apron
Expansion

1c: Northern Apron
Expansion

5: Check -in Hall Expansion

6: Terminal Expansion to South

Project Flight Timeline

4: Passenger Experience
Enhancements

6: Terminal Expansion to the North

7: P2 Carpark - Complete


